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Oﬂice 'Memomndum e UNITED STATES GOVERNM

TO 1 Assistant Director, OCD DATE: 17 January 1950

FROM : Chief, Industrial Register, OCD
SUBJECT: Completion of Backlog Dissemination

1. With this report, the project started last June to disseninate
a backlog of ICF Reports on USSR is substantially complete, The program has
required 7% months, or 13 months more than was originally estimated, During
the project, 39,300 reports were coded and 39,615 were typed and disseminated,
Of the latter number, 21,192 were in the original backlog as of May 17, 1949
and 18,423 were extracted from inflowing documents subsequent to that date,

2. The project having been completed, the typists who were loaned
to IR to assist in the work are now being released to return to their own
assignments,
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5. [ - i to tine rave
expressed an interest in this project, May we suggest that you post them as
to its successful completion, :
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